

Rapid Customization Project Management



75 Armour Place #2 • Dumont, NJ 07628
Phone: 201-820-2700 • Fax: 201-820-2702
www.saferockeducation.com • info@saferock.com

Project 1

of pages: 328

Delivery delay: Zero days

Actual error rate: 0.0%

Manuscript received: October 23

Final pdf delivery: December 5

Total production schedule: 6 weeks

of review passes: 1 / # of error pages: 0 out of 328

Comments: All components were on time.

Project 2

of pages: 331

Delivery delay: Zero days

Actual error rate: 1.2%

Manuscript received: October 23

Final pdf delivery: January 5

Total production schedule: 10 weeks

of review passes: 2 / # of error pages: 4 out of 331

Comments: 6 day delay in delivery of manuscript, made up by SR.

Project 3

of pages: 1,150

Delivery delay: Zero days

Actual error rate: 1.3%

Manuscript received: November 22

Final pdf delivery: January 5

Total production schedule: 6 weeks

of review passes: 2 / # of error pages: 15 out of 1,150

Comments: 8 day delay in delivery of manuscript, made up by SR.

Project 4

of pages: 253

Delivery delay: Zero days

Actual error rate: 0.07%

Manuscript received: October 23

Final pdf delivered: December 21

Total production schedule: 10 weeks

of review passes: 2 / # of error pages: 2 out of 253

Comments: 7 day delay in delivery of manuscript, made up by SR.

Project 5

of pages: 488

Delivery delay: Zero days

Actual error rate: 0.02%

Manuscript received: November 22

Final pdf delivered: December 21

Total production schedule: 6 weeks

of review passes: 2 / # of error pages: 1 out of 488

Comments: 8 day delay in delivery of manuscript, made up by SR.

Project 6

of pages: 271

Delivery delay: Zero days

Actual error rate: 1.1%

Manuscript received: October 23

Final pdf delivery: January 12

Total production schedule: 10 weeks

of review passes: 2

of error pages: 3 out of 271

Comments: 10 day delay in delivery of manuscript, made up by SR.

Project 7

of pages: 532

Delivery delay: Zero days

Actual error rate: 0.03%

Manuscript received: November 20

Final pdf delivery: January 12

Total production schedule: 7 weeks

of review passes: 2

of error pages: 2 out of 532

Comments: 11 day delay in delivery of manuscript, made up by SR.

Project 8

of pages: 543

Delivery delay: Zero days

Actual error rate: 0.0%

Manuscript received: December 1

Final pdf delivery: January 12

Total production schedule: 6 weeks

of review passes: 1

of error pages: 0 out of 543

Comments: 12 day delay in delivery of manuscript, made up by SR.

Project 9

of pages: 852

Delivery delay: Zero days

Actual error rate: 0.0%

Manuscript received: December 5

Final pdf delivery: January 12

Total production schedule: 5 weeks

of review passes: 1

of error pages: 0 out of 852

Comments: 16 day delay in delivery of manuscript, made up by SR.

Accuracy: Traditional vs. Rapid Production

Project	Pages	Traditional Production Expected Errors		Rapid Production Actual Errors	
		Rate	#	Rate	#
Project 1	328	5.0%	16	0.0%	0
Project 2	400	5.0%	20	4.0%	19
Project 3	331	5.0%	16	1.2%	4
Project 4	1150	5.0%	57	1.3%	15
Project 5	1736	5.0%	86	0.2%	5
Project 6	253	5.0%	13	0.7%	2
Project 7	488	5.0%	24	0.2%	1
Project 8	662	5.0%	33	1.0%	7
Project 9	271	5.0%	14	1.1%	3
Project 10	532	5.0%	27	0.3%	2
Project 11	543	5.0%	27	0.0%	0
Project 12	852	5.0%	43	0.0%	0
Project 13	1782	5.0%	89	1.5%	28
Project 14	272	5.0%	14	2.2%	6
Project 15	272	5.0%	14	1.4%	4
Project 16	272	5.0%	14	1.1%	3
Project 17	272	5.0%	14	1.1%	3
Project 18	272	5.0%	14	0.0%	0
Project 19	272	5.0%	14	0.0%	0
Project 20	272	5.0%	14	0.0%	0
Total	11232	5.0%	563	0.9%	102